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WBS GRAPHIC

       See attached.

INTRODUCTION

This task is to provide project & field support for the receipt and storage of materials in designated storage locations from
universities and other users that have DOE-owned uranium. This task involves maintaining operations of designated interim
storage locations for DOE-owned uranium retrieved from universities and other users for the fiscal years following the receipt of
these materials and to include outyear scope to the Life Cycle Baseline.

The project end state will occur when the last scheduled university shipment is received.  This is currently scheduled for FY
2006.

LOGIC RELATIONSHIPS

Surveillance & maintenance and sales/disposition of uranium materials received under this scope will be covered under UMG Ops
& Sales/Disposition (WBS 05.60.13.06).

SCOPE DESCRIPTION

              Release Sites and Facilities
       
                  Assessments to be completed:  None

                  Actions to be completed:  None

Performance Metrics/Indicators

Past and Future Accomplishments

           Past Accomplishments

Received materials from California State University-Northridge, University of Nebraska, University of Seattle, University of
Florida, and Cornell University

           Future Accomplishments

Receive materials from two universities in FY 2003
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project.  This includes, but is not limited to: Project Management, Subcontract Management, Environmental, procurement
support, Safety and Health oversight, Quality oversight, support for the Life Cycle Baseline, other out-year budget submittals,
and the following routine reports. 

 Monthly Technical Progress Report
 Monthly Status Review Report
 Midyear Project Status Review
 Quarterly Project Status Review
 Year-end Project Status Review
 Quarterly Progress Report
 Project Baseline Summary Report
 Site Baseline Summary Report

Receive University and/or other users materials totaling approximately  two shipments at PORTS, which includes:
   Radiological inspection of material containers and transport vehicles upon arrival at the X-744G Facility.
   Off-loading of containers, and placing them into designated interim storage locations inside X-744G.
   Additional receiving-related support, including material handling procedure preparations/revisions, SORC (Site Operations
Review Committee) review, and associated training.
   Other required support includes review of packaging procedures and project plans; preparation of nuclear criticality safety
analyses; readiness reviews; Nuclear Material Control & Accountability (NMC&A) reporting; etc.
   On-site support by PORTS personnel at the universities' and/or other users' sites during repackaging is also included.

Also included is FY 2002 carryover scope, which includes the following:
*  Evaluation of uranium and stoarge receiving requirements of two non-university sources
*  Perform future PORTS uranium material storage evaluation and other miscellaneous Programmatic Environmental
Assessment-related tasks
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